
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:20 PM

Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 005 Date: 03-Feb-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: Over Time: 03:00

Const Calendar Day: 148

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Erect Lift 1-E

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Pier 7 Activities:

ABF people started working at 7:00 AM.
ABF started to get ready for Lift 1-E early in the morning and was ready by 8:30 AM with the Lifting Frame.
They started lifting 1-E around 8:30 AM.
Like yesterday, first a Spacer Barge was brought into position between the Shear Leg Crane.
After the Spacer Barge was in place next to Shear Leg Crane, Barge 262 was brought in next to the
Spacer Barge.
Once the barge was in position, the Shear Leg crane started to lower the 1-E very slowly.
The lifting was completed in about 3 hrs.
My self, Philip, Gil, Masoud and David all watched in the beginning from W-Line and top of W2.
After the load was up in the air, the Shear leg Crane moved forward till it was above the Cradle 1-E.
It started to lower it. Once it was lowered, ABF took 1 ½ hour to secure it.
They installed the shear plate and aligned the holes with the alignment pins.
ABF wanted that not more than 2 CT people be there.
ABG started to move the Cradle containing Lift 1-E.
It took about 15 minutes to make it move about ½ PP of the Temporary Truss.
They worked till 5:30 PM. The OBG and its cradle was secured to the truss.
At the end, the forward edge of the Lift was at Truss Panel Point 39.

Additional Work at or outside of site:

I picked the fall protection from the equipment room.
I also got the Lanier from mark Wood.
Lalit and Philip stayed late to finish work.
Talked with ABF superintendent Allen Kent to get the names and the list of equipment. He says that he is
not required to give this. It is not in the contract.
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Talked with John Callaghan of ABF. He mentioned that he can give the list of the names of the people
only next day. He seemd to be more cooperative.
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